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Project Activities  
 
• DTSC is currently reviewing the Interim Remedial Investigation Report (RI). The RI is 

compilation of both the on site and offsite data from March 2005 through July 2006 
including the results presented in the above-referenced Bedrock Study, Remedial 
Investigation Report. The RI includes all the relevant investigation results, baseline and 
ecological risk assessments. The RI also provides recommendations for further 
investigation for additional delineation.  

 
• DTSC is reviewing proposal for installation of additional offsite monitoring wells to further 

delineate vertical and lateral extent of contamination. Once the proposal is approved, the 
field work is expected to start in November.  

 
• DTSC is reviewing the modified proposal to initiate second round of indoor air sampling at 

27 homes. It is anticipated that the sampling will be conducted during November-
December time frame.  

 
Activities completed last week: (See attached map) 
 
 Last week 

 
Onsite:  

 
• Continued fourth quarter groundwater sampling of monitoring and extraction wells.  
• Developed piezometers for measuring water levels in the northwest area. These 

piezometers will be used for measuring water level changes during the Aquifer Test and 
2-Phase Pilot test.  

• Conducted O&M activities on Compounds Two, Three, and Four in Areas F and H onsite.  
 
Offsite:  

 
• Continued collecting vacuum measurements in monitoring and extraction wells associated 

with the extraction system on the Wyle property near Golden West Lane.  
• Conducted O&M activities on Compound Five in Northwest Area. Replaced valve in knock 

out tank. 
 

Activities planned for this week (See attached map for all the designated locations) 
 

Onsite:  
 

• Conduct soil step out sampling in on site areas as part of the ongoing Remedial 
Investigation (RI). 



• Compounds Two, Three, and Four in Areas F and H onsite will be shut down for quarterly 
sampling. 

• Continue fourth quarter groundwater sampling of monitoring and extraction wells.  
• Install dedicated pumps in MW wells. 
• Conduct ground water sampling of piezometer wells that will be used for Aquifer Test and 

2-Phase Pilot test. 
 
Offsite:  
  

• Continue collecting vacuum measurements in monitoring and extraction wells associated 
with the extraction system on the Wyle property near Golden West Lane.  

• Conduct O&M activities on Compound Five in Northwest Area.  
 
PUBLIC PARTICIPATION 
 

• None to report. 
 

 
 
 



 


